

Work Change Order

Fricot Building & Remodeling Inc.
P.O. Box 3293
South Attleboro, Mass. 02703

Change Order #1


Mr. and Mrs. Raymond Smith
123 Average Street
Attleboro, Mass 02703

September 13, 2001

We agree to make the following changes to the existing contract dated, March 9, 2001.

Move the 2nd floor foyer wall to be flush with the stairway opening. Wall will end at the end of the stairway. Install a 4 1/2" turned porch post at the top of the stairs to support the beam that was to be supported by the moved wall.

The amount of this extra is \$150.00



The total amount of this extra is \$150.00.

This Revision becomes part of, and in conformance with, the existing contract.
We hereby agree to make the changes as specified above, for the total amount of \$150.00.

Accepted: The above prices and specifications of this change order are satisfactory and hereby accepted. All work to be performed under the same terms and conditions as specified in the original contract unless otherwise stated.

Date: _____ X _____

Date: _____ X _____

Date: _____ X _____